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Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  May 11, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

. 
 

B.F. Phillips Community Park – Phase 2 
 

The consultants have submitted 50% plans for review and are incorporating Staff’s 
comments.  The plans should be completed by the end of the year. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Most of the punch list items have been completed.  The bonding company has been 

involved in the completion of the project, which has slowed the process.  
 

Crescent Park 
 
The park is complete, except for the punch list items and as-builts. 

 
Hummingbird Park 
 

The park is complete with the exception of punch list items.  The bonding company 
has been involved in the completion of the project, which has slowed the process. 
 



  

Hickory Street Tail Project 
  

This project was pulled from Council consideration.  We are working through some 
issues with Right of Way (ROW) dedication. 

 
Youth Center / Community Center Demo 

  
This project is complete with the exception of sod installation. 

 
Dog Park 
 

The Master Plan Revision was approved by City Council.  This project waits funding. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
College Parkway Trail 
  

Council approved the contract.  The contractor has started staking the alignment.  This 
project should be completed by the end of the summer. 
 

Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The consultants are working on the design and construction drawings for the 
renovation.  The project should bid this spring. 
 

Preston North 
 
Staff is working with the consultant to develop a scope of services and consulting 
contract for them to complete the design process, as well as construction drawings. 

 
Hike and Bike 

 
The Public Works Department has begun the installation of the sign footings.  
 
Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy 
Lebanon Road – Dallas North Tollway to Teel 



  

Wade Boulevard – Ohio Drive to Preston 
 

Spraypark 
 
The contractor has made application for permits.  It is anticipated that they should start 
construction soon. 
 

Shawnee Sports Complex 
 
The project is currently out to bid.  Construction should begin in early June. 


